
Newton, Massachusetts Community Preservation Program 
PROPOSAL & PROJECT PROCESS  

 
 
 
 

 

 

 

 

 

 

 

 

   

for historic resources proposals, if the resource is not already  
on the state Register of Historic Places 

Newton Historical Commission review of historic significance 

Pre‐Proposal  

Please consult 
staff about 
preferred 

order of these 
reviews, 
which may 
vary from 
project to 
project. 

Board of Aldermen  

1 or more public meetings of at least 2 Aldermanic committees (one chosen by 

 topic of proposal, plus Finance), followed by full Board funding vote 

Community Preservation Committee discussion at public meeting

for proposals involving real estate or construction 

Interdepartmental Development Review Team  
review of zoning, permitting, site, design & accessibility issues 

Full Proposal 

Community Preservation Committee 

public hearing, followed by 1 or more working sessions & funding vote 

Management of Funded Projects 

Start by convening one or more "kickoff" mtgs with all participants (project manager,  
nonprofit or neighborhood sponsors, CPC staff, members of relevant City depts., 

contractors) to finalize budget, timeline & responsibilities. 

Convene additional meetings as needed to resolve problems or make decisions. 

Reporting for Funded Projects 

Respond to CPC staff requests for brief monthly project updates;  

submit & present final report of project expenses & results to the CPC,  
organize an opening or other celebration for the community at large. 

Any time of 
year; 
next 

deadline  
1 July 2012 

 
 
 
 
 
 
 
 

Fall 
(year 1) 

 
 

Winter 
 
 
 

Spring 
 
 
 

Summer 
 
 
 
 

Fall  
(year 2) 

 
 
 
 
 
 
 
 
 
 

Fall 
(year 3) 

 
Stewardship for Completed Projects 

Maintain funded site or resources; respond to inquiries, host site tours,  
share updates through program website; share experience with new project managers … 

See separate process for housing proposals. 


