




# Light



Noise in thru September 2009												
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Site work	■	■	■	■								
Foundations	■	■	■									
Structural Steel	■	■	■									
Concrete slab *	■	■	■			■	■					
Exterior walls	■	■	■	■	■	■	■	■	■	■	■	
Temp Heat 2008/2009 **		■	■	■	■	■	■					
<p>* This work will extend beyond 3 PM / could extend past 7 PM</p> <p>** Heating will be 24 hours a day, 7 days a week</p>												

- Noise abatement steps taken**
- 1.) Limit the size of the concrete pours
  - 2.) Target concrete delivery 7:30AM to 1 PM
  - 3.) Add curing additives to reduce curing time
  - 4.) Limit the use of heavy equipment after 7PM

<b>Normal NNHS construction work hours</b>			
Monday thru Friday	7AM	to	3PM
Masonry	7:30AM	to	3:30PM
Saturday	8AM	to	4PM
Concrete Pours*	7AM	to	7PM*

\* Time for curing & finishing could extend past 7PM